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Working Day If no, explain:

Temperature 7 AM 12 PM 4PM
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Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:10 AM. Crews had to work on the 76 mm.
anchor rods tension & work on the Electro Slag Weld repairs on the top of the footing box . They started at
7:15 AM.

Kevin , Kyle , & Manuel had to work on anchor rods in the West tower shaft for the 2nd day . Crews
tried to de- tension 2 rods in the West tower shaft , clean the thread , & tension the rods with 13200 PSI
using the Bolt Tight tensioning machine . They started at 7:15 AM. Crews could not loose the nuts . They
started at 7:20 AM. Crews stopped at 8:10 AM.

After that , crews had to mobilize their tools , equipments, & reroute the air line to work on 2 anchor
rods in the South tower shaft . They had to de-tension , clean the threads of the rods , & tension the rods
They started at 8:15 AM. Crews could not loose the nuts to work on the rods . Crews stopped at 9:10 AM.

Then , crews had mobilize to tension the remaining 2 rods in the East cell . Crews had to clean the rods
, install , snug the nuts , set the jacks , tension the rods , & lock the nuts ( Elongations 17 mm. ) .

They started at 9:50 AM. Crews were done at 11:40 AM. All the rods in the East cell were tension
checked . & tensioned

Finally , crews had to wrap up their tools , equipments, & pull them out of the site . They were done at
12:00 PM.

Up to Date all 424 rods were tension checked , tensioned , worked on & left for final decisions . These
are the remaining issues ( 8 Rods ) .

In the West tower shaft 2 rods required more work ., nuts jammed . 1 rod has stripped threads , &
1 rod has to be fully tensioned .1 outer rod required more work , nut jammed .

In the East tower shaft . 2 rods required more work , nuts jammed
In the Inner West cell . 1 rod required more work , loud noise .
In the South cell 1 rod has striped threads .

Matt & I had to monitor the pressure , tensioning the rods , & measure the rods before & after the
tension check & record the data on the spread sheet .

In the afternoon , I had to cover the activities on the tower .

Mardonio & Mathew had to work on the permanent platform at 53 meters . Crews had install the lower
grating , install the clips & tighten the bolts . They started at 12:40 PM. Crews were done at 3:00 PM.

After that , crews had to write their punch list inside the West tower shaft . They started at 3:30 PM.
Crews were done at 4:45 PM.
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Huang , Fritz & Fred had to MT the skin D on the North & West tower shafts . Huang had to operate
the basket for Fred to the end of the shift .

Chris , Terry , & Reggie had to work on the Electro Slag Weld repairs on the top of the footing box
between 9 & 13 meters .

Chris had to work on joint K . Face B . He had to grind , clean , heat , & weld .

Terry had to work on joint T. Face B . He had to grind , clean , heat , & weld .

Reggie had to work with both crews & he had to work with the QA & QC .

William , Art , Andrew , & Jessie were on the site working with the welders , MT , UT , & Map the repair
locations . Check William report for the welders detailed activities

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at
5:15 PM.

In the office , I had to work on my report , I was done at 5:30 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM TERRY MCCORMICIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BRUCEIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

APP MANUEL VIGILIronworker 5.00 0.00 0.00 5.00

APP KYLE CROWLEYIronworker 5.00 0.00 0.00 5.00

FOR KEVIN KARBERIronworker 5.00 0.00 0.00 5.00

Bid Item: 053 T-HEA-ASE.05304-0120F4 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri

AMERICAN BRIDGE/FLUOR, A JV
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